GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – Package No. AP 19 X 151 "Road from Kandrum road to Ujjangi in Dumdriguda (M)"– Post facto Extension of Agreement Time up to 28.02.2015 for a period of (43) days without liquidated damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 607 Dated: 24.06.2015.

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the ENC., PR., PMGSY., Hyd., Lr.No.W10/AP 19 X 151/ Ujjangi/VSP/2013, dt.21.04.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 28.02.2015 for a period of (43) days without liquidated damages in respect of work "Road from Kandrum road to Ujjangi in Dumbriguda (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, A.P., Hyderabad.
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER